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Attachment 6. Budget 

 
Budget Table 1 below summarizes each work plan task, a budget line item estimate and a 
breakdown of PCWA’s funding match and requested grant funds.   
 

 
 
 
The attached Budget Table 2 presents a detailed breakdown of costs to complete the installation of 
three new monitoring wells in the Martis Valley groundwater Sub-basin.    This table presents 
estimated labor costs, specialized subcontractor costs, equipment rental and mileage charges, and 
other direct costs (e.g permitting charges).  Labor costs are broken down by labor category and 
include a fully burdened labor rate.   
 
The tasks shown on the table correspond to tasks described in detail in the Work Plan (Attachment 
5).  The primary tasks include Task 1.0 - Project Management, Oversight and Reporting, Task 2.0 – 
Well Location Evaluation, Task 3.0 - Conduct Well Drilling, Construction, Sampling and Testing, Task 
4.0 - Monitoring Data and Reporting, and Task 5.0 Monitoring Well Installation and Monitoring 
Report. Each primary task is broken down into sub tasks to correspond to the work plan, and costs 
are provided for each sub task in labor hours or dollars for specialty subcontractors and expenses.  
Costs for this project were built up for each sub task based on technical assumptions that were 
developed during the scoping of the project.  As costs were developed, the scope was modified so 

Task SubTask Title

1.0 PM, Oversight, and Reporting
1.1 PM Meetings  $                ‐     $                    12,782   $            12,782 

1.2 Quarterly Status Reports  $                ‐     $                    16,817   $            16,817 

1.3 Grant Admin and Documentation  $       10,000   $                    12,308   $            22,308 

1.4 Public Outreach  $                ‐     $                       6,292   $               6,292 

2.0 Well Location Evaluation
2.1 Data Review  $                ‐     $                       2,936   $               2,936 

2.2 Water Quality  $                ‐     $                       3,084   $               3,084 

2.3 Land Use/Ownership  $                ‐     $                       2,873   $               2,873 

2.4 Perform Well Location Field Survey  $                ‐     $                       2,749   $               2,749 

2.5 Conduct Environmental Check  $                ‐     $                       3,457   $               3,457 

2.6 Draft Well Location Memorandum $                ‐    $                       8,765   $               8,765 

2.7 Final Well Location Memorandum  $                ‐     $                       3,019   $               3,019 

3.0 Monitoring Well Drilling and Installation
3.1 Permitting, Access, and CEQA  $                ‐     $                       5,510   $               5,510 

3.2 Drilling Work Plan and Contracting  $                       6,190   $               6,190 

3.3 Well Installation and Development  $                ‐     $                  133,869   $          133,869 

3.4 Construction Management  $       15,000   $                             ‐     $            15,000 

4.0 Monitoring Data and Reporting
4.0 Monitoring Data and Reporting  $                ‐     $                       6,812   $               6,812 

5.0 Well Install and Monitoring Reports  $                ‐     $                             ‐     $                     ‐   

5.1 Draft Report  $                ‐     $                    17,191   $            17,191 

5.2 Final Report  $                ‐     $                       5,269   $               5,269 

 $       25,000   $                  249,922   $          274,922 Total:
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that proposed costs did not exceed the potential grant funding limit.  In the case of this project, the 
number and depth of monitoring wells was chosen so that at least one well could be installed on 
property of each partner agency (PCWA, NCSD, and TDPUD) and so that the monitoring wells would 
provide maximum quality of data for long term monitoring.        
 
The detailed labor estimates and expenses were developed as follows: 

 The example project team includes a project manager, project administrator, and senior 
hydrogeologist, and junior geologist/hydrogeologist, a GIS technician, and a word processor.  
This example project team is similar to the team that worked on the Western Placer County 
Groundwater Management Plan. 

 Labor costs were developed using historical information from similar efforts, and experience 
on similar projects to establish assumptions and levels of effort.  Assumptions for these 
costs are shown with each sub task in the work plan. 

 Expenses were estimated by receiving verbal Requests for Bids from drilling, equipment 
rental, laboratory, and land surveyor subcontractors.  Permit fees were obtained from Placer 
County website.  Roadrunner Drilling, Woodland, California provided a verbal estimate of 
between $35,000 and $38,000 per well depending on location and access. 

 Mileage and other expenses were estimated based on estimated level of labor effort, remote 
location of sites, and the current reimbursement rate for personal vehicles. 
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Effort Non-State Share Total Effort

$159.32 $96.97 $114.44 $267.51 $84.93 $85.31

1.0 PM, Oversight, and Reporting 163 72 16 20 0 84 355 47,299 0 0 0 500 400 0 0 0 900 0 58,199

1.1 PM Meetings 71 0 0 4 0 0 75 12,382 0 0 0 0 400 0 0 0 400 0 12,782

1.2 Quarterly Status Reports 56 0 0 4 0 80 140 16,817 0 0 0 0 0 0 0 0 0 0 16,817

1.3 Grant Admin and Documentation 20 72 0 8 0 0 100 12,308 0 0 0 0 0 0 0 0 0 10,000 22,308

1.4 Public Outreach 16 0 16 4 0 4 40 5,792 0 0 0 500 0 0 0 0 500 0 6,292

Leave Blank and Protected

2.0 Well Location Evaluation 88 0 42 4 10 52 196 25,182 1,500 0 0 0 200 0 0 0 1,700 0 26,882

2.1 Data Review 12 0 0 0 0 12 24 2,936 0 0 0 0 0 0 0 0 0 0 2,936

2.2 Water Quality 14 0 0 0 0 10 24 3,084 0 0 0 0 0 0 0 0 0 0 3,084

2.3 Land Use/Ownership 8 0 8 0 0 8 24 2,873 0 0 0 0 0 0 0 0 0 0 2,873

2.4 Perform Well Location Field Survey 16 0 0 0 0 0 16 2,549 0 0 0 0 200 0 0 0 200 0 2,749

2.5 Conduct Environmental Check 8 0 0 0 0 8 16 1,957 1,500 0 0 0 0 0 0 0 1,500 0 3,457

2.6 Draft Well Location Memorandum 20 0 26 4 6 12 68 8,765 0 0 0 0 0 0 0 0 0 0 8,765

2.7 Final Well Location Memorandum 10 0 8 0 4 2 24 3,019 0 0 0 0 0 0 0 0 0 0 3,019

Leave Blank and Protected

3.0 Monitoring Well Drilling and Installation 76 0 0 0 0 132 208 23,369 0 1,300 3,000 250 1,000 115,000 0 1,650 122,200 0 160,569

3.1 Permitting, Access, and CEQA 20 0 0 0 0 12 32 4,210 0 1,300 0 0 0 0 0 0 1,300 0 5,510

3.2 Drilling Work Plan and Contracting 26 0 0 0 0 24 50 6,190 0 0 0 0 0 0 0 0 0 0 6,190

3.3 Well Installation and Development 30 0 0 0 0 96 126 12,969 0 0 3,000 250 1,000 115,000 0 1,650 120,900 0 133,869

3.4 Construction Management 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 15000 15,000

Leave Blank and Protected

4.0 Monitoring Data and Reporting 0 0 0 0 0 40 40 3,412 0 0 500 0 400 0 2,500 0 3,400 0 6,812

4.0 Monitoring Data and Reporting 0 0 0 0 0 40 40 3,412 0 0 500 0 400 0 2,500 0 3,400 0 6,812

Leave Blank and Protected

5.0 Well Install and Monitoring Reports 48 0 21 8 33 84 194 22,159 0 0 0 300 0 0 0 0 300 0 22,459

5.1 Draft Report 40 0 12 6 24 68 150 17,191 0 0 0 0 0 0 0 0 0 0 17,191

5.2 Final Report 8 0 9 2 9 16 44 4,969 0 0 0 300 0 0 0 0 300 0 5,269

GRAND TOTAL 375 72 79 32 43 392 993 121,422 1,500 1,300 3,500 1,050 2,000 115,000 2,500 1,650 128,500 25,000 274,922

Hours and Dollars are rounded to nearest whole number.  To display decimals, change the format of the cells.

Table 2.  Budget Detail -- Placer County Water Agency LGA Prop 84 Grant Application -- Martis Valley Monitoring Well Installation Program
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